



Odoo 15.0 → 19.0

Verified

Odoo Upgrade Assessment (Sample)

INDICATIVE EFFORT

12.5 h

9–20 h

INDICATIVE COST

€720

€510–€1,160

TIMELINE

~1 wk

at ~1 FTE

COMPLEXITY

Medium

12 findings

Based on €50/h, incl. 15% contingency · excl. VAT

ASSESSMENT SUMMARY

This report assesses the upgrade of 2 custom modules from Odoo 15.0 to Odoo 19.0. Our analysis identified 12 compatibility findings, 2 classified as critical, and quantifies the remediation effort and indicative cost required — to support your planning and budgeting decisions.

BREAKING CHANGES BY SEVERITY



Verified against real Odoo 19.0

Every finding in this report was confirmed against a real Odoo 19.0 environment — these are observed incompatibilities, not predictions.

IN THIS REPORT

- 01 Scope, effort & cost**
Module-by-module breakdown of remediation effort with indicative pricing.
- 02 Detailed findings**
Every breaking change with its file, line and estimated fix effort.
- 03 Assumptions & scope**
What this assessment covers, and the basis behind the figures inside.

01 Scope, effort & cost

The upgrade of **2 custom modules** from Odoo 15.0 to 19.0 was verified against real Odoo 19.0. The table below breaks the remediation effort and cost down by module.

MODULE	FINDINGS	CRITICAL	EFFORT	RANGE	COST
custom_sale	8	2	8.25 h	5.5–15 h	€470
custom_crm	4	0	1.5 h	1–2.5 h	€80
Project setup & coordination	—	—	2.75 h	—	€170
Total	12	2	12.5 h	9–20 h	€720

Effort is development time only and excludes data migration, testing and training (see Assumptions). Based on €50/h, incl. 15% contingency · excl. VAT.

FINDINGS BY CATEGORY

Method Changes		3
XML / View Changes		3
Field Changes		3
Model Changes		2
JavaScript		1

DETECTION CONFIDENCE



67% of findings are high-confidence, cross-checked against a live Odoo 19.0 instance.

What this means for you

- 12 code-level changes are required for compatibility with Odoo 19.0.
- Budget an indicative €720 (€510–€1,160) of development effort.
- We recommend proceeding on a fixed scope once this assessment is confirmed.

02 Detailed findings

custom_sale

8.25 h · 8 findings

CRITICAL	Model mail.channel was renamed to discuss.channel	custom_sale/models/sale_order.py:112	3 h
CRITICAL	Method name_get was removed from BaseModel	custom_sale/models/sale_order.py:48	1.5 h
WARNING	Signature of action_confirm changed on sale.order	custom_sale/models/sale_order.py:65	0.5 h
WARNING	View sale.view_order_form attributes changed in target version	custom_sale/views/sale_order_views.xml:31	0.5 h
WARNING	Element <act_window> is no longer supported	custom_sale/views/sale_order_views.xml:88	0.25 h
WARNING	Field groups_id on res.users was renamed to group_ids	custom_sale/models/res_users_ext.py:12	0.25 h
INFO	JS module path moved: web.core -> @web/core	custom_sale/static/src/js/sale_widget.js:3	0.5 h
INFO	Selection values on state were updated	custom_sale/models/sale_order.py:15	0.25 h
Findings subtotal			6.75 h
Testing & regression			1.5 h
custom_sale total			8.25 h

custom_crm

1.5 h · 4 findings

WARNING	View crm.crm_lead_view_form attributes changed	custom_crm/views/crm_lead_views.xml:14	0.5 h
WARNING	Field team_id was renamed on crm.lead	custom_crm/models/crm_lead.py:22	0.25 h
INFO	Method _compute_probability was modified in core	custom_crm/models/crm_lead.py:40	0.25 h
INFO	Model definition moved to a different core module	custom_crm/models/crm_lead.py:5	0.25 h
Findings subtotal			1.25 h
Testing & regression			0.25 h
custom_crm total			1.5 h

03 Assumptions & scope

What this assessment does and does not cover

This assessment covers code-level compatibility of the modules listed above. It excludes data migration, functional and user-acceptance testing, retraining, infrastructure changes, and any third-party, OCA or Studio customisations not present in the analysed codebase.

- Effort estimates are indicative and support planning and budgeting; they do not constitute a fixed-price quotation unless separately agreed.
- Estimates assume a development team familiar with Odoo module development; calibrate the rate and totals to your team's velocity.
- Prices are in EUR, exclude VAT and any third-party licensing, and based on €50/h, incl. 15% contingency · excl. vat.
- Findings reflect the module source analysed on 18 August 2026.



Produced with **VersionBridge** — automated Odoo upgrade analysis.

Get this exact report for your own modules, free — [scan at versionbridge.com](https://versionbridge.com)